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ESTIMATE RUN 06/27/2007

ESTIMATE SUMMARY 13:32:25
CONTID: C15290 ESTIMATE NO: 0008 FINL SPEC YR:2005
PCN: 15290-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 95.0 DAYS TIME ALLOW: 97 WORK DAYS
I-70 Georgetown East Overlay PERCENT TIME: 97.94 ORIG TIME ALLOW: 84 WORK DAYS
PROJECT NO: IM 0703-295
I-70 Georgetown East Overlay
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 06/27/2007 DATE TIME STARTED 03/06/2006
14802 W. 44TH AVE. DATE LET 01/26/2006 DATE WORK BEGAN
DATE AWARDED 02/17/2006 DATE TIME STOPPED 10/10/2006
DATE CONTRACT EXECUTED 03/03/2006 DATE ACCEPTED 10/10/2006
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 03/06/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,845,222.34 PARTICIPATING $ 4,028,934.54 S -3,102.88
AWARD PROJECT AMT: S  4,062,848.89 NON-PARTICIPATING 816,287.83 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 4,845,222.37 -3,102.88
FUNDS AVAILABLE: $ -0.03 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,845,222.37 -3,102.88
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 60,942.73
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,845,222.37 57,839.85
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,845,222.37 57,839.85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 57,839.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY ITEMS SITE I

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00015
0010 202-00037
0015 202-00090
0020 202-00240
0025 202-01130
0030 202-01140
0035 202-01170
0040 202-01300
0045 202-04002
0050 203-00010
0055 203-01500

C15290
15290-BID
IM 0703-295

ITEM
DESCRIPTION

REMOVAL OF HEADWALL

REMOVAL OF END SECTION

*REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF GUARDRAIL TYPE 4

*REMOVAL OF GUARDRAIL TYPE 7

*REMOVAL OF END ANCHORAGE

*CLEAN CULVERT

UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

BLADING
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PCN: 15290-BID ESTIMATE RUN 06/27/2007
PROJECT: IM 0703-295 ESTIMATE NO: 0008 13:32:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS SITE I
0060 203-01594 COMBINATION LOADER 0.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0065 203-02330 LABORER 0.000 0.000
HOUR 0.000 0.00
26.00000 0.000 0.00
0070 206-00000 STRUCTURE EXCAVATION 23.000 23.000
cy 0.000 0.00
75.00000 23.000 1,725.00
0075 208-00002 *EROSION LOG (12 INCH) 297.000 297.000
LF 0.000 0.00
5.00000 297.000 1,485.00
0080 208-00011 *EROSION BALES (WEED FREE) 12.000 12.000
EACH 0.000 0.00
14.00000 12.000 168.00
0085 208-00020 *SILT FENCE 1,140.000 1,140.000
LF 0.000 0.00
5.00000 1,140.000 5,700.00
0090 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0095 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
L S 0.000 0.00
6,000.00000 1.000 6,000.00
0096 209-00100 WATER (LANDSCAPING) 129.200 129.200
MGAL 0.000 0.00
41.45000 129.200 5,355.34
0100 210-01130 *RESET GUARDRAIL TYPE 3 5,388.000 5,388.000
LF 0.000 0.00
10.65000 5,388.000 57,382.20
0105 210-01136 *RESET GUARDRAIL TYPE 3 (DOUBLE) 1,356.500 1,356.500
LF 0.000 0.00
18.20000 1,356.500 24,688.30



CONTID: C15290 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15290-BID ESTIMATE RUN 06/27/2007
PROJECT: IM 0703-295 ESTIMATE NO: 0008 13:32:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS SITE I
0110 210-01200 *RESET END ANCHORAGE 0.000 0.000
EACH 0.000 0.00
355.00000 0.000 0.00
0115 210-04200 *ADJUST GUARDRAIL 23,225.000 23,225.000
LF 0.000 0.00
2.05000 23,225.000 47,611.25
0120 212-00006 *SEEDING (NATIVE) 4.000 4.000
ACRE 0.000 0.00
650.00000 4.000 2,600.00
0125 212-00032 *SOIL CONDITIONING 4.000 4.000
ACRE 0.000 0.00
1,500.00000 4.000 6,000.00
0130 213-00002 *MULCHING (WEED FREE HAY) 4.000 4.000
ACRE 0.000 0.00
525.00000 4.000 2,100.00
0135 213-00061 *MULCH TACKIFIER 800.000 800.000
1B 0.000 0.00
1.90000 800.000 1,520.00
0140 214-01010 *BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
3.25000 0.000 0.00
0145 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,167.000 1,167.000
SY 0.000 0.00
1.50000 1,167.000 1,750.50
0150 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,423.670 2,423.670
TON 0.000 0.00
25.00000 2,423.670 60,591.75
0155 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 129.900 129.900
TON 0.000 0.00
150.00000 129.900 19,485.00
0156 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) CATEGORY 5,568.040 5,568.040
CHANGE / LEVELING COURSE
TON 0.000 0.00
59.25000 5,568.040 329,906.37



CONTID: C15290 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15290-BID ESTIMATE RUN 06/27/2007
PROJECT: IM 0703-295 ESTIMATE NO: 0008 13:32:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS SITE I
0160 403-09210 STONE MATRIX ASPHALT 24,032.230 24,032.230
TON 0.000 0.00
67.10000 24,032.230 1,612,562.63
0165 411-10254 EMULSIFIED ASPHALT (CSS-1H) (MODIFIED) 9,326.000 9,326.000
GAL 0.000 0.00
2.60000 9,326.000 24,247.60
0170 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 16.900 16.900
cy 0.000 0.00
550.00000 16.900 9,295.00
0175 601-40600 CONCRETE TINTING 87.000 87.000
sY 0.000 0.00
15.00000 87.000 1,305.00
0180 602-00000 REINFORCING STEEL 750.000 750.000
1B 0.000 0.00
3.25000 750.000 2,437.50
0185 603-10240 24 INCH CORRUGATED STEEL PIPE 8.000 8.000
LF 0.000 0.00
60.00000 8.000 480.00
0190 603-30024 24 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
850.00000 2.000 1,700.00
0195 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,138.000 1,138.000
LF 0.000 0.00
15.00000 1,138.000 17,070.00
0200 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 538.000 538.000
LF 0.000 0.00
25.85000 538.000 13,907.30
0205 606-00700 *GUARDRAIL TYPE 7 20.000 20.000
LF 0.000 0.00
70.00000 20.000 1,400.00
0210 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 550.000 550.000
LF 0.000 0.00
95.00000 550.000 52,250.00



CONTID: C15290 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15290-BID ESTIMATE RUN 06/27/2007
PROJECT: IM 0703-295 ESTIMATE NO: 0008 13:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS SITE I

0215 606-01340 *END ANCHORAGE TYPE 3D 4.000 4.000
EACH 0.000 0.00
670.00000 4.000 2,680.00
0220 606-01370 *TRANSITION TYPE 3G 1.000 1.000
EACH 0.000 0.00
1,050.00000 1.000 1,050.00
0225 606-01380 *TRANSITION TYPE 3H 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
0230 606-02003 *END ANCHORAGE (NONFLARED) 5.000 5.000
EACH 0.000 0.00
1,920.00000 5.000 9,600.00
0235 606-02005 *END ANCHORAGE (FLARED) 6.000 6.000
EACH 0.000 0.00
1,490.00000 6.000 8,940.00
0240 606-20000 *WIRE ROPE SAFETY FENCE 1,200.000 1,200.000
LF 0.000 0.00
49.85000 1,200.000 59,820.00
0245 606-21000 *WIRE ROPE END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
4,100.00000 4.000 16,400.00
0250 607-11525 FENCE (PLASTIC) 100.000 100.000
LF 0.000 0.00
15.00000 100.000 1,500.00
0255 609-60011 *CURB TYPE 6 (SECTION M) 1,416.000 1,416.000
LF 0.000 0.00
6.00000 1,416.000 8,496.00
0260 612-00001 *DELINEATOR (TYPE I) 328.000 328.000
EACH 0.000 0.00
18.50000 328.000 6,068.00
0265 612-00002 *DELINEATOR (TYPE II) 51.000 51.000
EACH 0.000 0.00

20.00000 51.000 1,020.00



CONTID: C15290 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15290-BID ESTIMATE RUN 06/27/2007
PROJECT: IM 0703-295 ESTIMATE NO: 0008 13:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS SITE I

0270 612-00003 *DELINEATOR (TYPE III) 67.000 67.000
EACH 0.000 0.00
25.00000 67.000 1,675.00
0275 614-80387 *RUMBLE STRIP (GRINDING) 71,976.000 71,976.000
LF 0.000 0.00
0.16000 71,976.000 11,516.16
0280 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 4.000 4.000
EACH 0.000 0.00
34,400.00000 4.000 137,600.00
0285 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0290 625-00000 *CONSTRUCTION SURVEYING 0.800 0.800
LS 0.000 0.00
21,700.00000 0.800 17,360.00
0295 626-00000 *MOBILIZATION 0.800 0.800
LS 0.000 0.00
286,000.00000 0.800 228,800.00
0300 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
4,000.00000 1.000 4,000.00
0305 627-00005 *EPOXY PAVEMENT MARKING 306.000 306.000
GAL 0.000 0.00
67.15000 306.000 20,547.90
0310 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 700.000 700.000
GAL 0.000 0.00
37.90000 700.000 26,530.00
0315 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 5,534.000 5,534.000
SF 0.000 0.00
11.40000 5,534.000 63,087.60
0320 630-00000 *FLAGGING 3,661.250 3,661.250
HOUR 0.000 0.00

22.75000 3,661.250 83,293.44



CONTID: 15290 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 15290-BID ESTIMATE RUN 06/27/2007
PROJECT: IM 0703-295 ESTIMATE NO: 0008 13:32:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS SITE I
0325 630-00007 *TRAFFIC CONTROL INSPECTION 54.000 54.000
DAY 0.000 0.00
110.00000 54.000 5,940.00
0330 630-00011 *COURTESY VEHICLE 15.000 15.000
DAY 0.000 0.00
900.00000 15.000 13,500.00
0335 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 60.000
DAY 0.000 0.00
975.00000 60.000 58,500.00
0340 630-80001 *FLASHING BEACON (PORTABLE) 8.000 8.000
EACH 0.000 0.00
110.00000 8.000 880.00
0345 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 22.000
EACH 0.000 0.00
55.00000 22.000 1,210.00
0350 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 115.000 115.000
EACH 0.000 0.00
55.00000 115.000 6,325.00
0355 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 81.000 81.000
EACH 0.000 0.00
55.00000 81.000 4,455.00
0360 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 3.000
TYPE)
EACH 0.000 0.00
2,165.00000 3.000 6,495.00
0365 630-80359 *PORTABLE MESSAGE SIGN PANEL 328.000 328.000
DAY 0.000 0.00
97.50000 328.000 31,980.00
0370 630-80360 *DRUM CHANNELIZING DEVICE 80.000 80.000
EACH 0.000 0.00
55.00000 80.000 4,400.00
0375 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 20.000
EACH 0.000 0.00
55.00000 20.000 1,100.00



CONTID: C15290 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15290-BID ESTIMATE RUN 06/27/2007
PROJECT: IM 0703-295 ESTIMATE NO: 0008 13:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS SITE I

0380 630-80368 *PORTABLE TRAFFIC SPEED MONITOR 45.000 45.000
DAY 0.000 0.00
110.00000 45.000 4,950.00
0381 630-00004  TRAFFIC CONTROL VEHICLE TRAFFIC CONTROL VEHICLE 1.000 1.000
EACH 0.000 0.00
3,440.00000 1.000 3,440.00
0385 630-80380 *TRAFFIC CONE 400.000 400.000
EACH 0.000 0.00
11.00000 400.000 4,400.00
0390 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 2.000
(TEMPORARY)
EACH 0.000 0.00
16,500.00000 2.000 33,000.00
0395 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0400 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 31,038.760 31,038.760
F A 0.000 0.00
1.00000 31,038.760 31,038.76
0405 700-70016  F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0410 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0415 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0420 700-70025 F/A QUALITY INCENTIVE PAYMENT 2,506.470 2,506.470
F A 0.000 0.00
1.00000 2,506.470 2,506.47
0425 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 15290-BID ESTIMATE RUN 06/27/2007
PROJECT: IM 0703-295 ESTIMATE NO: 0008 13:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS SITE I

0430 700-70380 F/A EROSION CONTROL 11,174.440 11,174.440
FA 0.000 0.00
1.00000 11,174.440 11,174.44
0591 900-00014 ADDED ITEM (LUMP SUM)/ FLOW FILL FOR ORIGINAL HOLE AND 1.000 1.000
FINAL CAP
LS 0.000 0.00
4,438.54000 1.000 4,438.54
0592 900-00014 ADDED ITEM (LUMP SUM)/ UNITED RENTALS PURCHASE AND 1.000 1.000
INSTALL TYPE 7 AT SITE
LS 0.000 0.00
39,378.30000 1.000 39,378.30
0593 900-00014 *ADDED ITEM (LUMP SUM)/ TEMP SHORING FOR I 70 1.000 1.000
LS 0.000 0.00
58,026.47000 1.000 58,026.47
0594 900-00014 ADDED ITEM (LUMP SUM)/ WATER TRUCK 1.000 1.000
LS 0.000 0.00
937.97000 1.000 937.97
0595 900-00014 ADDED ITEM (LUMP SUM)/ RENT TRACK HOE 1.000 1.000
LS 0.000 0.00
8,250.00000 1.000 8,250.00
0596 900-00014 ADDED ITEM (LUMP SUM)/ RENT LIGHT TOWERS FOR NIGHT 1.000 1.000
WORK
LS 0.000 0.00
1,476.75000 1.000 1,476.75
0597 900-00014 ADDED ITEM (LUMP SUM)/ PURCHASE H PILES 1.000 1.000
LS 0.000 0.00
11,544.85000 1.000 11,544.85
0598 900-00014 ADDED ITEM (LUMP SUM)/ PURCHASE 4 INCH PIPE FOR CASING 1.000 1.000
LS 0.000 0.00
6,011.28000 1.000 6,011.28
0599 900-00014 ADDED ITEM (LUMP SUM)/ DELINEATORS FOR TYPE 7 0.850 0.850
LS 0.000 0.00
382.49000 0.850 325.12
0600 900-00014 *ADDED ITEM (LUMP SUM)/ COMPACTION GROUT 1.000 1.000
LS 0.000 0.00

41,693.93000 1.000 41,693.93
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PCN: 15290-BID ESTIMATE RUN 06/27/2007
PROJECT: IM 0703-295 ESTIMATE NO: 0008 13:32:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS SITE I
0601 900-00014 *ADDED ITEM (LUMP SUM)/ DRILL HOLE FOR COMPACTION 1.000 1.000
GROUTING
LS 0.000 0.00
20,352.00000 1.000 20,352.00
0602 900-00006 ADDED ITEM (DOLLAR)/ GRIND STRIPES FOR DETOUR 12,114.000 12,114.000
DOL 0.000 0.00
1.00000 12,114.000 12,114.00
0603 900-00014 *ADDED ITEM (LUMP SUM)/ MICRO PILES FOR CAP 0.954 0.954
LS 0.000 0.00
64,469.29000 0.954 61,503.70
0604 601-03020 *CONCRETE CLASS D (MISCELLANEOUS) CLASS D FOR 47.300 47.300
ABUTMENTS AND CAP
cY 0.000 0.00
684.92000 47.300 32,396.72
0605 602-00020 *REINFORCING STEEL (EPOXY COATED) REBAR FOR ABUTMENTS 7,551.000 7,551.000
AND CAP
1B 0.000 0.00
2.78000 7,551.000 20,991.78
0606 206-00000 STRUCTURE EXCAVATION STRUCTURAL ECAVATION FOR MINE 278.000 278.000
SHAFT REPAIR
cy 0.000 0.00
25.00000 278.000 6,950.00
0607 206-00200 STRUCTURE BACKFILL (CLASS 2) STRUCTURAL BACKFILL 199.000 199.000
cy 0.000 0.00
20.00000 199.000 3,980.00
0608 900-00014 *ADDED ITEM (LUMP SUM)/ SHOTCRETE TEMP SHORING 1.000 1.000
LS 0.000 0.00
3,704.31000 1.000 3,704.31
0609 900-00014 ADDED ITEM (LUMP SUM)/ SAW CUTTING FOR EXCAVATION 1.000 1.000
LS 0.000 0.00
697.84000 1.000 697.84
0610 210-01170 RESET GUARDRAIL TYPE 7 RESET TYPE 7 2,540.000 2,540.000
LF 0.000 0.00
10.00000 2,540.000 25,400.00
0611 900-00014 *ADDED ITEM (LUMP SUM)/ INSTALL BEAMS AND FLOWFILL 1.000 1.000
LS 0.000 0.00
5,730.17000 1.000 5,730.17
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PCN: 15290-BID ESTIMATE RUN 06/27/2007
PROJECT: IM 0703-295 ESTIMATE NO: 0008 13:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS SITE I

0612 900-00006  ADDED ITEM (DOLLAR)/ LABOR FOR ASPHALT PAVING CREWS 16,371.550 16,371.550
DOL 0.000 0.00
1.00000 16,371.550 16,371.55
0613 900-00006 ADDED ITEM (DOLLAR)/ ASPHALT PAVING EQUIPMENT 13,601.210 14,369.710
DOL -768.500 -768.50
1.00000 13,601.210 13,601.21
0614 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) ADDITIONAL 11.000 11.000
BARRICADES FOR DETOUR
EACH 0.000 0.00
110.00000 11.000 1,210.00
0615 900-00006 ADDED ITEM (DOLLAR)/ INSTALL BOX CULVERT TYPE 2,493.120 2,493.120
GUARDRAIL POSTS FOR TYPE 3
DOL 0.000 0.00
1.00000 2,493.120 2,493.12
0620 900-00014 ADDED ITEM (LUMP SUM)/ EXTRA SIGNS 1.000 1.000
LS 0.000 0.00
4,196.71000 1.000 4,196.71
0625 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR BOX CULVERT AS DIRECTED 1.000 1.000
BY RESIDENT ENGINEER
LS 0.000 0.00
8,475.50000 1.000 8,475.50
0630 604-00305 INLET TYPE C (5 FOOT) INSTALL TYPE C INLET AT MILE 1.000 1.000
MARKER 227.8 STATION 70+70 LT.
EACH 0.000 0.00
5,175.50000 1.000 5,175.50
0635 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) APRON FOR 1.000 1.000
TYPE C INLET STATION 70+70 LEFT
cY 0.000 0.00
1,275.12000 1.000 1,275.12
0645 900-00014 ADDED ITEM (LUMP SUM)/ RESET BARRIER FENCE AT 1.000 1.000
GEORGETOWN FLATS
LS 0.000 0.00
12,826.30000 1.000 12,826.30
CAT 0200 CURRENT AMT $ 3,898,543.93 $ -3,102.885$ 3,898,543.93
CAT NO0201 ROADWAY ITEMS SITE II - FRONTAGE ROAD REPAIR
0435 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 3,462.000 3,462.000
sy 0.000 0.00

7.50000 3,462.000 25,965.00
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PCN: 15290-BID ESTIMATE RUN 06/27/2007
PROJECT: IM 0703-295 ESTIMATE NO: 0008 13:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY ITEMS SITE II - FRONTAGE ROAD REPAIR

0440 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 828.000 828.000
cy 0.000 0.00
42.50000 828.000 35,190.00
0445 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,511.810 2,511.810
TON 0.000 0.00
25.00000 2,511.810 62,795.25
0450 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 14.610 14.610
TON 0.000 0.00
150.00000 14.610 2,191.50
0455 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 7,911.240 7,911.240
TON 0.000 0.00
59.25000 7,911.240 468,740.97
0460 411-10254 EMULSIFIED ASPHALT (CSS-1H) (MODIFIED) 2,800.000 2,800.000
GAL 0.000 0.00
2.60000 2,800.000 7,280.00
0465 625-00000 *CONSTRUCTION SURVEYING 0.200 0.200
LS 0.000 0.00
21,700.00000 0.200 4,340.00
0470 626-00000 *MOBILIZATION 0.200 0.200
LS 0.000 0.00
286,000.00000 0.200 57,200.00
0475 627-00005 *EPOXY PAVEMENT MARKING 350.000 350.000
GAL 0.000 0.00
67.15000 350.000 23,502.50
0480 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 330.000 330.000
GAL 0.000 0.00
37.90000 330.000 12,507.00
0485 627-00070 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 144.000 144.000
SF 0.000 0.00
12.00000 144.000 1,728.00
0490 630-00000 *FLAGGING 861.750 861.750
HOUR 0.000 0.00

22.75000 861.750 19,604.81
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PCN: 15290-BID ESTIMATE RUN 06/27/2007
PROJECT: IM 0703-295 ESTIMATE NO: 0008 13:32:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY ITEMS SITE II - FRONTAGE ROAD REPAIR
0495 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 12.000
DAY 0.000 0.00
110.00000 12.000 1,320.00
0500 630-00012 *TRAFFIC CONTROL MANAGEMENT 34.000 34.000
DAY 0.000 0.00
975.00000 34.000 33,150.00
0505 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000 9.000
EACH 0.000 0.00
110.00000 9.000 990.00
0510 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 14.000
EACH 0.000 0.00
55.00000 14.000 770.00
0515 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 49.000
EACH 0.000 0.00
55.00000 49.000 2,695.00
0520 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
55.00000 4.000 220.00
0525 630-80360 *DRUM CHANNELIZING DEVICE 40.000 40.000
EACH 0.000 0.00
55.00000 40.000 2,200.00
0530 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 10.000
EACH 0.000 0.00
55.00000 10.000 550.00
0535 630-80380 *TRAFFIC CONE 250.000 250.000
EACH 0.000 0.00
11.00000 250.000 2,750.00
0540 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 8,255.490 8,255.490
FA 0.000 0.00
1.00000 8,255.490 8,255.49
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PCN: 15290-BID ESTIMATE RUN 06/27/2007
PROJECT: IM 0703-295 ESTIMATE NO: 0008 13:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY ITEMS SITE II - FRONTAGE ROAD REPAIR
0640 203-01582 TRUCK (DUMP) ADD DUMP TRUCK ITEM TO HAUL MATERIAL 517.000 517.000
HOUR 0.000 0.00
81.90000 517.000 42,342.30
CAT 0201 CURRENT AMT 816,287.82 $ 0.00$ 816,287.82
CAT NOO0300 F-14-AW
0101 700-70034 F/A INLET REPAIR, MANHOLE INSTALLATION, BIKE PATH, 29,076.690 29,076.690
REPATR BOX
FA 0.000 0.00
1.00000 29,076.690 29,076.69
0545 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 101.000 101.000
SY 0.000 0.00
125.00000 101.000 12,625.00
0550 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 175.000 175.000
sy 0.000 0.00
160.00000 175.000 28,000.00
0555 202-00462 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000 0.000
SY 0.000 0.00
360.00000 0.000 0.00
0560 202-05100 *SANDBLASTING REINFORCING STEEL 276.000 276.000
sy 0.000 0.00
15.00000 276.000 4,140.00
0565 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 25.000 25.000
TON 0.000 0.00
59.25000 25.000 1,481.25
0570 515-00120 *WATERPROOFING (MEMBRANE) 311.000 311.000
sy 0.000 0.00
11.15000 311.000 3,467.65
0575 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 16.000 16.000
cY 0.000 0.00
600.00000 16.000 9,600.00
CAT 0300 CURRENT AMT 88,390.59 $ 0.00$ 88,390.59
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0580 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
22,000.00000 1.000 22,000.00
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ESTIMATE RUN 06/27/2007

ESTIMATE NO: 0008 13:32:25
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONSTRUCTION ENGINEERING BID ITEMS
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
17,500.00000 1.000 17,500.00
SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT 42,000.00 $ 0.00s 42,000.00
PROJECT TOTAL CURRENT AMT 4,845,222.34 S -3,102.88$ 4,845,222.34




